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' 'I.. - SITUATION (WEDNESDAY, os/30195 1900 HOURS)
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" PERSONNEL ON .SCENE: EPA-2, ERCS-11,. TAT-Z._

WEATHER ON SCENE: PARTLY SUNNY AND WARM, Tsnps ™ e
LOW S0's.

cosws AS OF os/zo/ss-  CEILING =
EPA (DIRECT) s 148,858 . $ 200,000
" EPA (INDIRECT) v236,601 . . 360,000
CTAT . e 468,774 .. 600, ooou,'l.}
ERCS - - 4,398,420-,j,~ffu- - 8,005, 114
.~ OTHER '~ - - ' T~ | SR .
. UNALLOCATED , o | 4,038,080
; . $ 5, zsz 653 . $13,203,104

OSC POWELL ON-SITE TO DIRECT REMOVAL OPERATIONS. \

"II. ACTIONS TAKEN
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ERCS CONTINUED DUST CONTROL MEASURES AS NEEDED.‘ ' :
ERCS RECEIVED APPROXIMATELY 444 TONS OF 3/4 T0 1 1/2“ :

STONE FROM SALERNO TRUCKING.

 ERCS CONTINUED TO INSTALL GEOTENTILE FABRIC ON ACCESS
- ROUTES AND TURNAROUND AREAS FOR FUTURE T&D OF OXIDATION
'POND SLUDGES. ERCS GRADED DELIVERED STONE ‘AND COMPACTED

THE STONE WITH A ROLLER.

' ERCS CONTINUED TO CUT STEEL SHEETS 70 covnn OPEN p:ms as
" A SAFETY MEASURE. -
'FRCS DEMOLISHED THE QUENCHER wxmu THE TRACKHOE TO REMOVE |

THIS OVERHEAD HAZARD.

-ERCS 'BEGAN . TO CONSTRUCT CRZ NEAR OXIDATION POND 1 FOR P

FUTURE SOLIDIFICATION OPERATIONS.

TAT COLLECTED A SAMPLE OF THE STABIEIZED OXIDATION POND.
._‘1 SLUDGE MIXTURE. ERCS SHIPPED THE SLUDGE SAMPLE TO .f_’
READING ENVIRONMENTAL. . : . S c

'III. FUTURE. PLANS

“A.
B."‘.
c.

'TAT AWAITS THE COMPLETE,AND FINALIZED PACKAGE OF RESULTS-.;

- FROM OXIDATION POND #2 COMPOSITE -SAMPLE FROM WESTON REAC. =

ERCS AWAIT BIDS FOR CALCIUM OXIDE, KILN DUST, AND PIG.

ERCS TO .CONTINUE DUST CONTROL MEASURES AND CONTINUE SITE'
. GRADING OPERATIONS TO IMPROVE STORMWATER DRAINAGE., = °
-“TAT. AND ERCS AWAIT RESULTS OF STABLIZED SLUDGE SAMPLE

‘SENT TO READING: ENVIRONMENTAL. RESULTS ARE EXPECTED ON

TUESDAY 09105/95.'

- ERCS TO CONDUCT SOLIDIFICATION OF OX POND fl SLUDGES AND
"ARRANGE T&D OF SOLIDIFIED SLUDGES. '
" ERCS AND TAT AWAITING ANALYTICAL DATA FROH WATER SAMPLES
TO FORWARD TO REAC FOR USE IN DETERMINING POTENTIAL -
: ‘TREATMENT OPTIONS.‘\- : oo




“3jG;@»'ERCS To FINISH RELOCATION TAG-ALONG TRAILER WITH supponr
.. EQUIPMENT TO OX POND AREA,

© B, . TAT TO REVIEW POST ENGINEERING REPORTS DEVELOPED 3Y ERCS,

. To INCLUDE 'VOLUMETRIC' FLOW RATES FOR s:mn DRAINAGE AREAS,,
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